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215 3.5.1.3.5 Migrate MC Prod from mixed old/new samgrid nodes to new node use only GG PM,JS No No

219 3.5.1.4.1 Define standard durable location machine configuration GG PM No No

216 3.5.1.3.6 Migrate Prod from mixed old/new samgrid nodes to new node use only GG PM,MD No No

241 3.5.2.1.3 Install auto-clean up for SamGrid job queue GG PM No No

223 3.5.1.4.2.3 Developers install and test durable location node (by Fri Nov 23) GG PM No No

242 3.5.2.1.4 Test/observe auto-clean up for SamGrid job queue GG PM,AL No No

224 3.5.1.4.2.4 Adjust current installation instructions GG PM No No

225 3.5.1.4.2.5 Adjust current software to use standard location as default GG PM No No

244 3.5.2.1.5 Install auto-clean up of OSG job queue GG PM No No

245 3.5.2.1.2 Test/observe auto-clean up fo OSG job queue GG PM,AL No No

247 3.5.2.2.1 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM No No

248 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM No No

249 3.5.2.2.3 Clean up sandboxes and jim_tmp areas at fwd node GG PM No No

37 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM Yes Prd7 No

250 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM No No

251 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM No No

258 3.5.3.1.1 Determine goal level, requirements GG PM No No

339 4.3.2.6 Job State diagram with most common error state causes MD PM No No

253 3.5.2.5 Add the deployment of scripts to installation instructions GG PM No No

259 3.5.3.1.2 Determine existing querying performance GG PM No No

344 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM No No

42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes MC4 No

261 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM No No

43 2.7.2 Resolve how to add production paths in future: Document GG PM Yes MC4 No
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Duration Start Finish

5 days Mon 11/12/07 Fri 11/16/07

2 days Tue 11/13/07 Wed 11/14/07

1 day Mon 11/19/07 Mon 11/19/07

2 days Tue 11/20/07 Wed 11/21/07

1 day Mon 11/26/07 Mon 11/26/07

1 day Mon 11/26/07 Mon 11/26/07

1 day Tue 11/27/07 Tue 11/27/07

1 day Wed 11/28/07 Wed 11/28/07

2 days Wed 11/28/07 Thu 11/29/07

1 day Fri 11/30/07 Fri 11/30/07

1 day Mon 12/3/07 Mon 12/3/07

1 day Tue 12/4/07 Tue 12/4/07

1 day Wed 12/5/07 Wed 12/5/07

8 days Thu 12/6/07 Mon 12/17/07

2 days Thu 12/6/07 Fri 12/7/07

2 days Mon 12/10/07 Tue 12/11/07

4 days Wed 12/12/07 Mon 12/17/07

5 days Wed 12/12/07 Tue 12/18/07

3 days Tue 12/18/07 Thu 12/20/07

4 days Tue 12/18/07 Fri 12/21/07

3 days Wed 12/19/07 Fri 12/21/07

4 days Thu 12/20/07 Thu 12/27/07

5 days Wed 12/26/07 Thu 1/3/08

5 days Fri 12/28/07 Mon 1/7/08

PM,JS
PM Define st

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 21, '07 Oct 28, '07 Nov 4, '07 Nov 11, '07
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Migrate MC Prod from mixed old/new samgrid nodes to new node use only

ine standard durable location machine configuration
PM,MD Migrate Prod from mixed old/new samgrid nodes to new node use only

PM Install auto-clean up for SamGrid job queue
PM Developers install and test durable location node (by Fri Nov 23)

PM,AL Test/observe auto-clean up for SamGrid job queue
PM Adjust current installation instructions

PM Adjust current software to use standard location as default
PM Install auto-clean up of OSG job queue

PM,AL Test/observe auto-clean up fo OSG job queue
PM Resolve: Globus gatekeeper does not properly cleanup gass caches

PM Periodically clean up gram log files at fwd nodes and exec sites
PM Clean up sandboxes and jim_tmp areas at fwd node

PM D0repro tools adapta
PM Clean up non-rotated log files (eg. Tomcat)

PM Automation of all gridmap file management (including 
PM Determine goal level,
PM Job State diagr

PM Add
PM

PM
PM

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 Dec 16, '07
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tion: Use generic runjob interfaces in Samgrid for data processing App

condor_schedd)

l, requirements

ram with most common error state causes

 the deployment of scripts to installation instructions

Determine existing querying performance

Augment Job States to be more meaningful to large customer

Generalization of Job Types according to I/O Characteristics
PM Evaluate condor_quill, if determined to be necessary

PM Resolve how to add production paths in future: Document

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08
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